
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:50:14

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - Landsat Data Continuity Mission (LDCM)

5. Unique Project (Investment) Identifier: 010-12-01-02-01-1212-00

6. What kind of investment will this be in FY 2011?:  Full-Acquisition
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Since 2004 a separate Exhibit 300 has been prepared for both the Landsat and Landsat Data Continuity
Mission (LDCM), reflecting the total costs of each project, including IT and non-IT costs as a means of
identifying and securing funding for the outyears.   However, this has not proven to be effective for managing
the investment and jeopardizes the programmatic dollars to a potential reduction in IT funding.  As a result, a
single investment, the Landsat Science Data System (LSDS), has been developed to reflect ONLY the IT
portion of the costs for the ground system that will archive, process and distribute Landsat data to users.  This
approach, reflecting only the IT costs of a project is consistent with NOAA and NASA investments for ground
systems and with the other USGS investments.  The USGS will take advantage of the current ground system
and develop those elements that are unique to the LDCM.     Failure to Fund Requirements:  A failure to fully
fund this investment will result in a Landsat data gap. Without adequate funding for this investment the USGS
LDCM Ground System would not be completed in time to support the NASA launch date of December 2012.  
A delay in the distribution of data from LDCM will have enormous consequences to the Landsat user
community.  Not only would users be forced to go out and find other sources of data if they exist, the quality of
the data would be less than the Landsat gold standard,  there would be no directly comparable historic record
for time-series studies, data would not be sharable due to licensing restrictions, and most importantly the data
would not be free.  Users would be forced to purchase lesser quality data costing hundreds of millions of
dollars.  LDCM is in the FEA Environmental Management Line of Business.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
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Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

ING08HQCN0006 CPAF Y 2008-03-06 2008-04-01 2012-03-31 $21.4 * * * * *

ING06CRCN0022 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN00024 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0025 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0026 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0027 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0028 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0029 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0030 FFP Y 2006-09-15 2006-09-15 2011-09-14 $0.5 * * * * *

ING06CRCN0001 Time and
Materials

Y 2005-10-01 2006-10-01 2010-09-30 $0.3 * * * * *

ING08HQCN0005 CPAF Y 2008-03-06 2008-04-01 2013-03-31 $12.0 * * * * *

ING09PC00016 CPFF Y 2008-08-29 2008-08-29 2013-08-29 $4.6 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Establish
science

presence on
project team to

represent
customer

requirements

No Science
positions on

Project Team

Establish one
Lead Science

position

100%
Accomplished

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Planning and
Segment

architecture
approved

July 2005;
within 30 days;
less than 5%
discrepancy

items identified

Meet milestone
within 15 days
and less than

3% discrepancy
items identified

100%

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Planning and
Mission

requirements
approved

January 2005;
within 30 days;
less than 10%
discrepancy

items identified

Meet milestone
within 15 days
and less than

5% discrepancy
items identified

100%

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Planning and
Segment

requirements
developed

February 2005;
within 30 days;
less than 5%
discrepancy

items identified

Meet milestone
within 15 days
and less than

3% discrepancy
items identified

95%

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Number of
NPOESS

requirements
documents
completed

No NPOESS
version

requirements
documents

3 requirements
documents

100%
accomplished

2005 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

* * (Pre-Ops
prototype)

ALIAS system
prototype

development
complete

June 2005;
within 30 days;

95% project
objectives
satisfied

Meet milestone
within 15 days

and 98%
objectives
satisfied

100%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Through
Integrated

2006 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Initiation of
prototype
studies to

characterize
users, define

products, define
metadata

No study plans 2 study plans 100%
completed

2006 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * LDCM external
Science Team
establishment

No external
Science Team

members

8 external
members

100%
completed - 8
team external

members
recruited

2006 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Percent of a
free-flyer LDCM

ground data
processing and

satellite
operations

system that has
been developed

0% (restart per
OSTP memo
December,

2005)

10% of the
system is

developed (6 of
58 major
lifecycle

milestones)

Goal is 100%
satisfied with

completion of all
6 milestones

2006 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Percent of the
calibration and

validation
system that has
been developed

0% milestones
accomplished

3% (1 of 38)
major lifecycle
milestones -
prototype)

Goal achieved -
prototype

delivered - 3%
of milestones

completed

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the User Portal

element
lifecycle

milestones
accomplished

0% milestones
accomplished

26% milestones
accomplished

Project progress
in Customer
Results is on

schedule - 26%
of milestones

achieved

2008 Resource
Protection: 

* * Progress
towards

0% milestones
accomplished

41% milestones
accomplished

48%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Improve the
Understanding

of National
Ecosystems

and Resources
Through

Integrated

achieving
operational
readiness in

2012 as
measured by
the percent of
the User Portal

element
lifecycle

milestones
accomplished

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the User Portal

element
lifecycle

milestones
accomplished

0% milestones
accomplished

61% milestones
accomplished

60%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the User Portal

element
lifecycle

milestones
accomplished

0% milestones
accomplished

68% milestones
accomplished

71%

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Mission
level and
Collection

Activity
Planning

element (CAPE)
lifecycle

milestones
accomplished

0% milestones
accomplished

26% milestones
accomplished

Project progress
in Mission and

Business
Results is on

schedule - 26%
of milestones

achieved

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Mission
level and
Collection

Activity

0% milestones
accomplished

53% milestones
accomplished

50%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Planning
element
(CAPE)
lifecycle

milestones
accomplished

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Mission
level and
Collection

Activity
Planning

element (CAPE)
lifecycle

milestones
accomplished

0% milestones
accomplished

66% milestones
accomplished

63%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Mission
level and
Collection

Activity
Planning

element (CAPE)
lifecycle

milestones
accomplished

0% milestones
accomplished

89% milestones
accomplished

80%

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Ground

System lifecycle
milestones

accomplished

0% milestones
accomplished

13% milestones
accomplished

Project progress
in Processes

and Activities is
on schedule -

13% of
milestones
achieved

2007 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress toward
achieving

operational
readiness in

2012 as
measured by
the percent of

the Image
Processing

element
lifecycle

milestones
accomplished

0% milestones
accomplished

13% (5 of 38)
milestones

accomplished

Project progress
in Technology is
on schedule -

13% of
milestones
achieved

2009 Resource * * Progress toward 0% milestones 26% milestones 34%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

achieving
operational
readiness in

2012 as
measured by
the percent of

the Image
Processing

element
lifecycle

milestones
accomplished

accomplished accomplished

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress toward
achieving

operational
readiness in

2012 as
measured by
the percent of

the Image
Processing

element
lifecycle

milestones
accomplished

0% milestones
accomplished

46% milestones
accomplished

42%

2008 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Ground

System lifecycle
milestones

accomplished

0% milestones
accomplished

48% milestones
accomplished

45%

2009 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Ground

System lifecycle
milestones

accomplished

0% milestones
accomplished

68% milestones
accomplished

60%

2010 Resource
Protection: 
Improve the

Understanding
of National

Ecosystems
and Resources

Through
Integrated

Interdisciplinary
Assessment.

* * Progress
towards

achieving
operational
readiness in

2012 as
measured by
the percent of
the Ground

System lifecycle
milestones

accomplished

0% milestones
accomplished

90% milestones
accomplished

81%

2008 Resource
Protection: 
Improve the

Understanding
of National

* * Progress toward
achieving

operational
readiness in

2012 as

0% milestones
accomplished

26% milestones
accomplished

24%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Ecosystems
and Resources

Through
Integrated

measured by
the percent of

the Image
Processing

element
lifecycle

milestones
accomplished
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -

Other

$1.4 $0.3 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM Project
Management

$0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM Project
Management

$0.5 $0.5 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

LDCM Project
Management

$0.6 $0.5 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM
Science

$0.3 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.5 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.1 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Planning -
Gov Labor

LDCM Flight
Operations

$0.2 $0.3 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM Project
Management

$0.7 $0.7 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$1.0 $1.3 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM Project
Management

$0.6 $0.6 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Planning -

Other

$0.6 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM Project
Management

$0.3 $0.6 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM
Planning -

Other

$0.9 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM Flight
Operations

$0.4 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Planning -
Other

LDCM Flight
Operations

$0.3 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $1.5 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.7 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Process &

Archive

$0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Planning -

Other

$1.3 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.3 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM
Planning -

Other

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Science

$1.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.7 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Science

$0.1 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM
Planning -

Other

$0.4 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM Project
Management

$0.4 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM Project
Management

$0.5 $0.6 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM Project
Management

$0.9 $0.6 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.6 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM
Process &

Archive

$0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -

Other

$0.9 $0.9 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

LDCM
Planning -
Contractor

$0.8 $0.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Labor

LDCM
Planning -

Other

$0.2 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Planning -

Other

$0.5 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.6 $0.2 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM
Science

$0.3 $0.1 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.5 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM Project
Management

$1.1 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Planning -

Other

$0.3 $1.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM Flight
Operations

$0.1 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.9 $0.5 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM Flight
Operations

$0.9 $0.3 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM Project
Management

$0.7 $0.8 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Planning -

Other

$8.0 $8.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM
Science

$0.2 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.3 $0.3 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM Project
Management

$0.8 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM
Planning -

Other

$0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$1.0 $1.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -

Other

$0.2 $0.3 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM $0.1 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Planning -
Gov Labor

LDCM
Science

$0.2 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM Project
Management

$1.1 $0.4 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

LDCM Flight
Operations

$0.5 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $0.8 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM Flight
Operations

$3.0 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

LDCM
Planning

$0.8 $0.8 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.3 $0.3 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM
Planning

$0.8 $0.7 2002-10-01 2002-10-02 2003-09-30 2003-09-30 100.00% 100.00%

LDCM
Planning

$1.3 $1.2 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

LDCM $0.2 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Science

LDCM
Planning -
Contractor

Labor

$0.6 $1.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM Project
Management

$3.9 $0.5 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.9 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM Project
Management

$0.5 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.5 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM Project
Management

$0.5 $0.7 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $1.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM Project
Management

$0.9 $0.7 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Process &

Archive

$0.2 $0.5 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Project
Management

$0.6 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Planning -

$0.3 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Other

LDCM
Science

$0.3 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.4 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.7 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.5 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.4 $0.4 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.7 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.4 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM
Planning

$1.3 $1.2 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

LDCM Project
Management

$0.6 $0.5 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -

$0.1 $0.1 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Gov Labor

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Development

FY2010

$24.2 $15.6 2009-10-01 2009-10-01 2010-09-30 100.00% 75.00%

LDCM Project
Management

$0.6 $0.6 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -

Other

$0.9 $0.9 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Project
Management

$1.1 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Planning

$0.8 $0.8 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Project
Management

$0.7 $0.8 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.4 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.9 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM Flight
Operations

$3.0 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.6 $0.2 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM $0.2 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Science

LDCM
Planning -

Other

$0.1 $0.0 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM
Planning

$0.8 $0.7 2002-10-01 2002-10-02 2003-09-30 2003-09-30 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM Project
Management

$0.5 $0.6 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.8 $0.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

LDCM
Process &

Archive

$0.9 $0.5 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.3 $0.3 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.3 $1.6 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM Project
Management

$0.3 $0.6 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Project
Management

$0.5 $0.5 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Planning -

Other

$0.5 $0.1 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Project
Management

$0.7 $0.7 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.7 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

LDCM $0.2 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Science

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.5 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.7 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Process &

Archive

$0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Project
Management

$0.8 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM $0.0 $0.0 2002-10-01 2002-10-02 2010-09-30 0.00% 0.00%

LDCM
Planning -
Contractor

Labor

$0.3 $0.3 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM Project
Management

$0.5 $0.7 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM
Planning -

Other

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM Flight
Operations

$0.9 $0.3 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  23 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM
Planning -
Gov Labor

$0.1 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.6 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.6 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM Project
Management

$1.1 $0.4 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.0 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

LDCM Flight
Operations

$0.5 $0.3 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Planning -

Other

$1.4 $0.3 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM Project
Management

$0.5 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM Policy
& Program
Guidance

$1.0 $1.3 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

LDCM
Planning -

Other

$1.3 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.5 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Science

$0.1 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM Flight $0.4 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Operations

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.7 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM
Process &

Archive

$0.4 $0.4 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM
Planning -

Other

$0.2 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$1.0 $1.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM Project
Management

$0.9 $0.6 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.3 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM Flight
Operations

$0.1 $0.2 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.5 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.6 $0.3 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

LDCM $0.0 $0.0 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Planning -
Other

LDCM
Process &

Archive

$0.5 $0.4 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.7 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

Orginial
Baseline
LDCM

$0.0 $0.0 2005-11-01 2005-11-01 2010-09-30 0.00% 0.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM Project
Management

$3.9 $0.5 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.2 $0.5 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $0.6 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM
Planning -

Other

$8.0 $8.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM Project
Management

$0.6 $0.5 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM
Process &

$0.5 $0.5 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Archive

LDCM
Science

$0.3 $0.2 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

LDCM Project
Management

$0.4 $0.6 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM Project
Management

$0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM
Science

$0.1 $0.1 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.6 $1.1 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

LDCM Flight
Operations

$0.0 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Science

$0.3 $0.2 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

LDCM
Planning -

Other

$0.2 $0.3 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Planning -

$0.3 $0.3 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  27 / 30 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contractor
Labor

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.3 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $1.5 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

LDCM Flight
Operations

$0.2 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM Project
Management

$0.4 $1.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.5 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

LDCM
Science

$0.2 $0.1 2009-05-01 2009-05-01 2009-05-31 2009-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.2 $0.2 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.5 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $1.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

LDCM Project
Management

$0.4 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM Policy
& Program
Guidance

$0.1 $0.1 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.5 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

LDCM
Planning -

Other

$0.3 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

LDCM Project
Management

$0.4 $0.4 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

LDCM
Planning -

Other

$0.9 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

LDCM
Planning -

Other

$0.5 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

LDCM Flight
Operations

$0.5 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM Flight
Operations

$0.3 $0.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

LDCM
Process &

Archive

$0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.1 $0.3 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

LDCM
Planning -

Other

$0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

LDCM
Science

$0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

LDCM
Planning -
Contractor

Labor

$0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

LDCM
Process &

Archive

$0.3 $0.3 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

LDCM
Planning -
Gov Labor

$0.0 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.1 $0.1 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

LDCM Ops &
Maintenance

$0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

LDCM Flight
Operations

$0.1 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.6 $0.4 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

LDCM
Planning -

Other

$0.4 $0.8 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.5 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

LDCM
Process &

Archive

$0.5 $0.4 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

LDCM Project
Management

$0.9 $0.7 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

LDCM Policy
& Program
Guidance

$0.3 $0.3 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

LDCM
Science

$0.3 $0.1 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

LDCM
Science

$1.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

* - Indicates data is redacted.
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